



Estd : 1986

||Jai Sri Gurudev||
Sri Adichunchanagiri Shikshana Trust (R.)
SJC INSTITUTE OF TECHNOLOGY

An Autonomous Institution under VTU from 2024-25

AICTE Approved, Accredited by NAAC with A+ Grade & NBA (CSE, ISE, ECE, ME, CV & AE), Gold Rated by QS I-Gauge

P.B. No.20, B.B Road, Chikkaballapur - 562 101, Karnataka



www.sjcit.ac.in

Department of Artificial Intelligence and Data Science

Sub: SEPM [BCS501]

Sem: V

Assignment-iii

Module IV

1. Discuss the Importance of Software project management
2. Describe various stages of contract management
3. Describe the activities covered by software project management
4. Explain the classifications of software projects
5. Discuss the various parameters which affect the success and failure of a software project
6. Explain project control cycle with a neat diagram
7. explain different phases of project management life cycle
8. Distinguish between modern management practice and traditional practice
9. What do you meant by return on investment? Explain with an example

Module V

- 1.Explain the place of software quality in stepwise
- 2 .Explain Mc Call's model of software quality
3. Explain Dromey's model of software quality
- 4.Explain Boehm's model of software quality
5. Define Software quality and importance of software quality.
6. Explain COCOMO – II model